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RFP   Request for Proposal 
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BACKGROUND 

The Afghanistan Rule of Law Stabilization Program- Formal Component (RLS-Formal) began in 

May 2010 and completed a one-year base period followed by a one-year option period ending in May 

2012. USAID then provided RLS-Formal with a 56 day no-cost extension under Contract No. DFD-I-

00-04-00173, Task Order 09. In July 2012, USAID granted the RLS-Formal program a continuation 

of the project for 90-days through a Letter Contract No. AID-306-C-12-00014.In October of 2012, 

USAID issued an additional 15 month extension of the 90 day period, which resulted an integrated 

18-month performance period from July 2012 through January 2014. 

 

INTRODUCTION 

Afghanistan faces tremendous challenges in strengthening the rule of law and governance. 

Developing a justice system that is both effective and enjoys wide-spread respect among Afghan 

citizens is critical to stabilizing democracy and bringing peace to the country. Reform in the judicial 

system and enhancing the capacity of the legal education sector is clearly a long-term undertaking. 

Over the past  two years  RLS-Formal has made important strides in many critical reform areas; in 

particular its support of judicial and law faculty institutions has demonstrated that strengthening 

justice sector effectiveness and the rule of law in Afghanistan is an achievable objective. 

Nevertheless, much work remains to be done. A particular challenge is building local ownership and 

sustainability of reform initiatives so that donor support can wind down and the local institutions can 

carry forward the modernization movement on their own. 

 

As RLS-Formal continues its implementation under the 18-month performance period, focus will 

gradually shift to ensuring that reform activities are internally driven by the program’s Afghan 

technical experts. This local expertise will continue to be supported by the program management’s 

individualized mentoring of key Afghan staff. In addition, within this performance period the project 

will continue to engage with local counterparts at the Supreme Court (SC), Ministry of Justice (MOJ), 

Ministry of Higher Education (MOHE) and public universities to assist them in sustaining the 

fundamental reforms that have gained traction in the last two years. RLS-will also encourage and 

support Afghan institutions and individuals within those institutions to identify and launch new 

initiatives to continue reforms in the justice sector. 

 

WORK PLAN METHODOLOGY 

This Work Plan for the project’s 18-month performance period, set forth in Table 1, emphasizes 

sustainability and builds upon lessons learned during the base and option years working with the 

Government of the Islamic Republic of Afghanistan (GIRoA), institutional partners and other 

international Rule of Law (ROL) stakeholders. RLS-Formal will submit a Memoranda of 

Understanding (MoU) to each counterpart institution which will confirm their interest receiving in 

RLS-Formal assistance and committing to partner with RLS-Formal, specifically to develop the 

capacity of their staff, continue institutional reforms, and work towards self-sufficiency. All MOUs 

will be approved by USAID before RLS-Formal presents them to the institutions. RLS-Formal will 

promptly inform USAID of any issues or challenges in the execution of the MOUs.   

 

Recognizing that our counterparts need to become self-sufficient in anticipation of a reduction of 

donor funding in the near future, RLS-Formal will engage high-level decision-makers in a dialogue 

regarding institutional plans for sustainability. The hallmark of these discussions will fostering a 
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holistic approach toward sustainability through a variety of mechanisms such as strategic planning, 

capacity-building of key personnel, project-based budgeting, and resource management of multi-

donor funding.   

 

The Work Plan is organized around the tasks set out in the July 13, 2012 Request for Proposal. The 

Work Plan includes the list of activities, the timelines for these activities, and resources and inputs to 

accomplish these activities, outputs, results, and indicators.  

 

The project’s activities focus on four main areas of development:   

 Capacity building of the judiciary; and 

 Capacity building of the court administrators; and 

 Capacity building of the faculties of Law and Sharia; and 

 Public legal outreach and awareness through strategic communication. 

 

Results Framework 

Establishing a system of metrics of achievements under RLS-Formal requires an analytic tool to 

differentiate directions of cause and effect and levels of causation. We present the USAID 

Afghanistan Office of Democracy and Governance Results Framework (Figure 1) to inform the 

broader context of placement for the RLS-Formal program. 

 

Figure 1: USAID Democracy and Governance Results Framework 
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The RLS-Formal Program Results Framework (RF), shown as Figure 2, serves as an organizing tool 

for depicting RLS-Formal in a hierarchy of cause-and-effect linkages. The RF provides the 

motivation for all RLS-Formal activities and grounds the performance management of these 

activities. In this light, we present a RF for the RLS-Formal Program. 

 

The Overall USAID Assistance Objective:  

 Improved performance and accountability of governance 

Furthermore, it depicts the linkages based on the following Intermediate Result (IR 1.1): 

 Increased public confidence in the Rule of Law system 

 

With Sub-Intermediate Results: 

 Formal Rule of Law system improved (Sub-IR 1.1.1); and 

 Availability of quality legal education expanded(Sub-IR 1.1.2); and  

 Citizen awareness of legal rights and legal processes of judicial system increased (Sub-IR 

1.1.3). 

 

Programmatically, the RLS-Formal Program Components support the sub-intermediate results 

through: 

 Capacity building of the judiciary (Component 1); and 

 Capacity building of the court administrators (Component 2); and 

 Capacity building of the Faculties of Law and Shari’a (Component 3); and 

 Public legal outreach and awareness through strategic communications (Component 4). 

 
Moving closer to the specificity of the program, the Results Framework depicts the overarching 

Strategic Objective of RLS-Formal, as: 

An Afghan-led program that is in line with transition plans 

Figure 2: RLS-Formal Program Results Framework 
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RISK MANAGEMENT STRATEGIES 

The current issues that may affect the performance of the proposed deliverables under the contract 

include: 1) lack of counterpart buy-in due to the shifting of local stakeholder priorities, 2) slow and 

bureaucratic internal processes on the part of counterparts that inhibits efficient decision-making as it 

relates to programmatic implementation, 3) a security situation that deteriorates to the point of posing 

unacceptable risks to RLS-F personnel, especially in the remote, insecure regions of the RC-South 

and RC-East, 4) donor saturation that causes a splintering of RLS-F activities, 5) US government 

coordination efforts between the civilian and military causes delays in the implementation of region-

based programming, and 6) low absorptive institutional capacity to implement longer-term strategic 

goals. 

 

Tetra Tech DPK (“Tt DPK”) as implementing partner, has a full appreciation of the challenges 

involved in implementing sustainable rule of law reform in Afghanistan including navigating difficult 

security conditions. In the following table, we have identified some of the key issues that we 

anticipate, the potential adverse effect if not addressed, and illustrative measures that we propose to 

bring to bear. These measures have proved successful in our prior experience and we will frequently 

report to and consult with USAID to determine any needed corrective action.  
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Illustrative Risk Management Strategies  

Issue 
Potential 

Adverse Impact 
Risk 
Level 

Measures to Be Employed 

Resistance to 
training and 
reform 
activities  

Failure of judges 
or availability of 
instructors to 
attend training 
programs, 
especially in 
remote 
provinces 

High 

 Provide assistance through conferences, study tours on the benefits 
of the reforms to judiciary personnel 

 Have Afghan experts and counterparts be “out in front” on activities with 
other experts working in support  

 Create cadre of peer judge advocates within the judiciary 

 Conduct advanced planning work to ensure participation at program 
trainings and other events 

Lack of 
capacity to 
absorb 
program 
technical 
assistance  

Needed 
institutional 
strengthening, 
capacity, and 
productivity 
gains are not 
achieved 

High 

 Utilize nongovernmental institutions such as universities to offer 
training while the governmental institutions develop capacity 

 Ensure team have capacity to mentor and transfer knowledge 

 Training and mentoring programs focused on practical solutions and 
not theory in order to help counterparts improve performance 

 Greater use of quantifiable data to show where progress is or is not 
being made and efforts can be appropriately intensified 

 

Ensuring  
cooperation 
and 
productive 
relations with 
counterparts 

Afghan 
institutions fail 
to take best 
advantage of 
program 
as a resource  

Medium-
High 

 Utilize working groups and regular meetings with counterpart liaisons 
to build mutual understanding and match program assistance with 
needs and priorities 

 Build credibility early on through timely provision of quality experts 

 Foster frequent and open communications among program, 
counterparts, and USAID 

Security 
challenges 

Security issues 
restrict travel, 
public activities, 
and threaten 
judges, courts, 
and mobile courts 

High 

 Focus on building trust and winning the protection of the local community 

 Conduct extensive research on local power dynamics and other factors 
bearing on security, including consultation with displaced populations 

 Closely coordinate with US Embassy Security Officers and military to track 
security conditions in different locations 

 Report any threat or event to COR immediately   

 Plan training and other group activities in the safest locations and do not 
advertise the event beyond those who will attend 

Donor and 
stakeholder 
coordination 

Potential of 
working at cross-
purposes with 
other donors 

Medium 

 Conduct initial stakeholder meetings to align Program assistance with 
external efforts and achieve synergies 

 Periodically distribute descriptions of Program planned activities to 
donors and stakeholders 

 

In formulating this Work Plan, we have considered the goals and challenges going forward, and 

strategies for implementation which will accomplish the specific tasks and meet overall objectives 

established for the project through January 2014. The foundation of our approach is to foster a high 

degree of participation and ownership by local counterparts. Donor coordination will be critical to 

harmonize collective efforts to diminish our counterparts’ dependence upon donor assistance as 

rapidly as feasible. Activities will be closely aligned with USAID policies entering into the 

“transformational decade” articulated by GIRoA, as well as the United States Government (USG) 

policies and strategic interests such as the Civil-Military Strategic Framework (March 2012). Our 

training and mentoring programs will continue to develop the capacity and professional identity of the 

rule of law and legal education professionals.  We will also continue our work in public outreach to 

build confidence in, and utilization of, the judicial system through innovative strategies such as high 

appeal television and radio entertainment. 

 

The Work Plan weaves cross-cutting themes into activities, particularly regarding empowerment and 

participation of women. We will focus on leadership development and ensuring there are ample 

opportunities for women and youth to contribute in all aspects of society, specifically those related to 
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the justice sector. We are cognizant of the risks associated with weak political will, lack of 

coordination among justice sector institutions, low level of education and technical capacity, and the 

impact of corruption, to name only the most prominent threats to progress. We have designed our 

methodologies to take these issues into account. 
 

FOSTERING AN INCLUSIVE APPROACH TO RULE OF LAW  

RLS-Formal recognizes that empowering women is a main objective of the USAID and USG 

development policy and strategy in Afghanistan. To advance this objective and further USAID’s 

policy towards Advancing the Rights of Afghan Women and Girls, we have endeavored to integrate 

gender programs across the entire project cycle to focus on developing professional opportunities for 

women, raise awareness of women’s rights, and identifying and addressing challenges of women 

accessing the formal justice institutions. . 
 

During the initial 90-days of the 18-month performance period, RLS-Formal conducted an analysis of 

women’s participation in Afghanistan’s justice sector as judges, lawyers, administrative staff, and 

members of the public. The assessment incorporated USAID’s Human and Institutional Capacity 

Development (HICD) process for analyzing and improving performance, and identified the root 

causes of gaps in women’s performance and participation based on six key performance factors: 

information, resources and tools, incentives, knowledge, skills, capacity, and motivation.  

 

The RLS-Formal Gender Team has reviewed the recommendations contained in the recent Gender 

Assessment and incorporated many of those recommendations into the 18-month work plan. Some of 

the recommendations which will be implemented include developing the administrative capacity of 

the Afghan Women Judges Association (AWJA) and providing legal education courses for the AWJA 

members, facilitating career fairs and forums for female high school students, SC staff, and university 

students focusing on university and justice sector careers, conducting study tours for women law 

professors and judges, establishing new female computer labs, producing and broadcasting gender-

focused commercials and public service announcements, and supporting exclusive housing for female 

Stage students. Other recommendations, such as establishing an internship program or developing a 

regional Stage program, will require significant buy-in from Afghan counterparts.  RLS-Formal will 

hold discussions with the SC and the Afghan universities to develop MoUs for those programs which 

align with counterpart priorities and for which RLS-Formal can establish a reasonable degree of 

certainty for long-term cooperation and sustainability. 

POTENTIAL CHALLENGES/OBSTACLES TO SUPREME COURT ACTIVITIES  

It should be noted that certain activities identified in the Work Plan are contingent upon SC approval 

and/or buy-in; these activities are identified by an asterisk (*) in the Work Plan table below.  While 

RLS-Formal expects to obtain the SC’s cooperation so that the activities with the SC for the 18-month 

performance period can be implemented, the program will continue to closely monitor the pace of 

these activities and will apprise USAID if progress is impeded during the performance period. In the 

event that SC-related activities do not materialize, RLS-Formal will reallocate financial and personnel 

resources to enhance support to the Ministry of Higher Education (MoHE) and Ministry of Justice 

(MoJ) after consultation with, and agreement from, USAID.  
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TABLE 1: PROJECT WORK PLAN FOR 18-MONTH PERFORMANCE PERIOD 

Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 
Indicators 

Targets 

Sub IR 1.1.1: Formal Rule of Law System Improved  

Component 1: Capacity building of the judiciary   

*Indicates  tasks and activities which will require substantial SC approval and/or buy-in for successful implementation  

*Task 1: Continue support for 
Judicial Stage Program 

Review current course modules with 
the leadership of the Supreme Court 
and Judicial Education Department to 
assess relevance and responsiveness 
to day-to-day needs  
 
Develop commentary on current 
courses with recommendations for 
adjustments, specifically ethics, anti-
corruption and women’s rights 
 
Attempt to integrate practical skills into 
existing and planned curriculum 
 
Attempt to integrate ethics, anti-
corruption, and women’s rights issues 
into curriculum 
 
Provide training workshops such as 
Training-of-Trainer (ToT) to build 
capacity of the Stage staff 

administrators and instructors 
 
Observe trainings and provide 
feedback 
 
Support funding for 28

th
 Round and the 

one term of the 29
th
 Round Stage 

program and coordinate Stage support 

with Max Planck and other donors 
consistent with the cost share policy 
and work with GIRoA to formulate a 

Oct – Dec 2012 
 
 
 
 
 
Oct 2012 – Mar 
2013 
 
 
 
Oct 2012– Jun 
2013 
 
Oct 2012– Mar 
2013 
 
 
Nov 2012  - Nov 
2013 
 
 
 
Oct  2012 – Nov 
2013 
 
Oct 2012 and on 
going 
 
 
 
 

RLS-F project staff, 
Supreme Court 
Continuing Legal 
Education, Max 
Planck, and other 
Stage supporters 
 
 

Indicator: Number of 
judges and judicial 
personnel trained with USG 
assistance 

 
Stage curriculum adequately 
prepares students for judicial 
service 
 
Stage staff trained and 
mentored on effective judicial 
training program 
management and 
implementation 
 
Instructors are able to write 
course descriptions and 
define objectives for their 
courses 
 
Instructors complete training  
of trainers program and use 
interactive teaching 
methodology  
 
Barriers to increasing women 
participation in Stage are 
identified and solutions 
presented to Supreme Court; 
female judicial mentors 
identified 
 

1,270 
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Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 
Indicators 

Targets 

long-term strategic planning and 
implementation policy for sustainability  
 
Provide supplies, equipment, and 
furnishings to support the Stage  
 
Support panel discussions, advocacy, 
and a mentorship  to promote 
opportunities for women in the judiciary 
 
Address challenges to Stage 

implementation e.g., streamline 
application process, address travel 
burdens, exclusive housing for women 
 
Identify additional opportunities, 
including a study tour for the Judicial 
Education Committee, for capacity-
building and sustainability as they arise 
in accordance with the overall scope of 
work for supporting the judicial training 
program 

 
 
 
Oct 2012 – Oct 
2013 
 
Oct 2012 – Nov 
2013 
 
 
Oct 2012 – Nov 
2013 
 
 
 
Oct 2012- July 
2013 
 
 
 
 

Indicator: Percentage of 
judges that complete the 
basic or “stage” training 
 
Indicator: Proportion of 
females who report 
increased self-efficacy at 
the conclusion of USG 
supported 
training/programming 
 
Indicator: Number of stage 
trainers employing modern 
teaching techniques 

82% 
 
 
 
+15% 
 
 
 
 
 
 
15 

*Task 2: Improve Institutional 
Capacity of Anti-Corruption 
Courts  

Continue meeting with Supreme Court, 
ACT judges, MOI, ROLLE office at US 
Embassy, JSSP (INL), British 
Embassy, and UN-coordinated Anti-
corruption Working Group to determine 
training needs of judges assigned to 
the ACT and corruption panels 
 
Assist the Supreme Court in 
developing and delivering courses 
incorporating the training needs 
identified for ACT judges, with 
consideration for Supreme Court-
approved joint training with 
prosecutors and investigators  
 
Assist in implementing trainings, with 
practical skills focus, for judges 

Oct 2012  and 
ongoing  
 
 
 
 
 
 
Oct 2012 – Oct 
2013 
 
 
 
 
 
 
Oct 2012 – Oct 
2013 

RLS-F project staff, 
Supreme Court, 
JSSP, MOI, ROLLE, 
international 
community, 
RLS-F project staff 
 
 

Judges trained and mentored 
in deciding, and sentencing 
criminals in corruption cases 
 
Anti-corruption courses, 
seminars, guest lectures, 
case review workshops, or 
other training or mentoring 
activity occurs for ACT 
judges every 6-8 weeks or as 
ACT caseload and Supreme 
Court permits 
 
Develop written training 
materials for ACT to enable 
sustainable training program 
delivered by  Supreme Court 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

iii 

 

Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 
Indicators 

Targets 

deciding cases in the primary and 
appellate anti-corruption courts 
throughout the country: Balkh, 
Bamiyan, Herat, Kabul, Kandahar, 
Kunduz, Nangarhar, and Paktia 
 
Work with Supreme Court to 
disseminate to ACT judges information 
on operation of anti-corruption courts 
(in coordination with Objective 2) 
 
Provide supplies, equipment, and 
furnishings to support the ACTs 

 
 
 
 
 
 
Dec 2012 and 
ongoing 
 
 
 
Oct 2012 – July 
2013 
 
 

Indicator: Percentage of 
court users who agree that 
a court performed 
effectively 
 
Indicator: Percentage of 
the population who agree 
that state courts are fair 
and trusted 
 
Indicator: Number of 
judges and judicial 
personnel trained with 
USG assistance 

 
 
 
+10% 
 
 
 
 
71% 
 
 
 
 
1,270 
 

*Task 3: Continue Practical 
Skills Training and Continuing 
Legal Education for Sitting 
Judges  

Use the continuing legal education 
(CLE) materials developed during the 
past 2 years to provide training on key 
areas such as anti-corruption, judicial 
ethics, and women’s rights 
 
Work with the Judicial Education 
Department to develop and coordinate 
specialized training and standardized 
training materials in emerging legal 
areas such as adherence to financial 
disclosure requirements and rules for 
conflict of interest 
 
Continue to identify CLE trainers and 
provide  Training of Trainers (ToT) 
workshops and individual mentoring for 
them in coordination with new Judicial 
Education Department 
 
Obtain buy-in of Supreme Court to 
develop strategic implementation plans 
that enhance sustainability, including 
workshops to assist the Judicial 
Education Department to 
independently administer judicial 

Oct 2012 – Oct 
2013 
 
 
 
 
Oct 2012 – 
August 2013 
 
 
 
 
 
 
Oct 2012 – Oct 
2013 
 
 
 
 
Jan 2013  - Sept 
2013 
 
 
 
 

RLS-F project staff, 
Supreme Court, MOI, 
MOJ, AGO, AIBA, 
USG field personnel, 
other stakeholders, 
Regional platform, 
RLS-Informal, and 
USG personnel in the 
field. JSSP and other 
implementers 
 
 

Indicator: Percentage of 
judges that received 
training on women’s legal 
rights 

 
Training materials developed 
and finalized by month 12 
 
Provide ongoing judicial 
training programs for 300 
judges consistent with 
Supreme Court training 
strategy 
 
Conduct joint trainings with 
USG and other implementers 
as Supreme Court approves 
 
Identify, train (in ToT course 
or individual mentoring 
sessions), and mentor a 
minimum of 2 CLE 
instructors per CLE topic as 
Supreme Court approves 
 
 

28% 
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Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 
Indicators 

Targets 

training programs, including the Stage 
 
 
 
 
Identify additional opportunities for 
capacity-building and sustainability as 
they arise in accordance with the 
overall scope of work for supporting 
the continuing legal education program 

 
 
 
 
 
 
Jan 2013 –Nov 
2013 
 
 

 
 

 
 
 
 
 
 
 

*Task 4: Strengthen the 
Afghan Women Judges 
Association (AWJA) 

Coordinate with INL and its grantee 
(IAWJ) to agree upon division of 
support to AWJA 
 
Work with the AWJA leaders to 
support professionalization of the 
AWJA and facilitate the work of the 
committees 
 
Organize activities, including a study 
tour for members of the AWJA to 
introduce them to similar organizations 
and generate contacts with leading 
female members of the judiciary 
around the region, with Supreme Court 
approval 
 
If there is interest, assist AWJA to 
conduct self-assessment using 
adapted version of Tt DPK 
Organizational Capacity Building 
Development Tool, and assist in 
developing and implementing 
Institutional Capacity Development 
Plans 
 
Identify additional opportunities for 
capacity-building and sustainability as 
they arise in accordance with the 
overall scope of work for supporting 
the Women Judges Association 

Oct 2012 and 
ongoing 
 
 
Oct 2012 – Nov 
2013 
 
 
 
Nov 2012– Sept 
2013  
 
 
 
 
 
 
Dec 2012 – Nov 
2013 
 
 
 
 
 
 
 
Jan 2013 and 
ongoing 
 
 

RLS-F project staff, 
INL Grantee, AWJA 
Leadership, and 
Supreme Court  
 
 

A peer support network to 
advocate to improve working 
conditions, training 
opportunities, and career 
development for women 
judges established 
 
Committee meetings of 
Women Judge Association 
are held, working committees 
are established,  
 
AWJA establishes contacts 
with supportive organizations 
of other women judges in the 
international community 
Indicator: Proportion of 
females who report 
increased self-efficacy at 
the conclusion of USG 
supported 
training/programming 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
+15% 
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Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 
Indicators 

Targets 

Sub IR 1.1.1: Formal Rule of Law System Improved  

Component 2: Capacity building of the court administrators  

*Task 5: Train Court Staff to 
Provide Professional Court 
Administrative Services 

Seek Supreme Court approval of 
ACAS Management Procedures 
Manual (MPR) and Statistical 
Reporting Plan (SRP) 
 
Support implementation of expanded 
ACAS through training court staff on 
expanded ACAS MPR and SRP (once 
approved) to improve court 
administration transparency and 
efficiency 
 
Work with Supreme Court to improve 
the case statistics reporting system 
and develop an automated statistics 
evaluation database 
 
Train staff to improve capacity to use 
automated systems including statistical 
data entry once automated system is 
functional (possibly starting 
Winter/Spring 2013) 
 
Provide the Supreme Court limited 
equipment and supplies (including 
color-coded ACAS folders and other 
materials) to facilitate implementation 
of the Supreme Court’s work on case 
management, budget, personnel, and 
asset management(see also Task 5) 
 
Provide other necessary equipment 
including fiber-optics equipment and 
installation and a back-up auxiliary 
generator 
 
Organize study tours for professional 

Oct 2012 –Mar 
2013 
 
 
 
Nov 2012 – Nov 
2013 
 
 
 
 
 
Oct 2012– Oct 
2013 
 
 
 
Mar 2013 and 
ongoing 
 
 
 
 
Oct 2012 –Sept 
2013 
 
 
 
 
 
 
 
 
 
 
Nov 2012- Feb 
2013 

RLS-F project staff 
and Supreme Court 
 
 

Indicator: Number of 
courts benefiting from  
improved court  
management and/or 
administrative systems or 
reforms 
 

Provide a fair, transparent 
and effective enforcement 
mechanism for case 
processing 
 
Provide automated system 
for review of case statistics 
and case flow  to improved 
backlog and facilitate 
allocation of resources based 
on case loads 
 
Provide trainings for court 
staff to professionalize their 
positions and increase 
fairness, transparency and 
accountability in the formal 
justice sector, raising public 
confidence in the judiciary 
 
Fiber-optics and generator  
installed at the SC 
 
Indicator: Percentage of 
court users who agree that 
a court performed 
effectively 
Indicator: Percentage of 
the population who agree 
that state courts are fair 

551 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
+10% 
 
 
 
 
71% 
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Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 
Indicators 

Targets 

court managers to observe case 
management systems 
 
Assist  Supreme Court to develop and 
implement sustainable, new and 
continuing training program for court 
staff (i.e. administrative Stage 

program)  

 
 
Oct 2012 – Oct 
2013 
 
 
 

and trusted 
 

 

*Task 6: Develop the Supreme 
Court’s Capacity for Budget 
Management, Personnel, and 
Asset Management 

Provide judicial budgeting expert , with 
Supreme Court approval, dedicated to 
increasing court staff’s capacity to do 
program-based and performance-
based budgeting and improving the 
court’s ability to receive and manage 
USG assistance directly and conduct 
staff training in FAR, OIG audit 
requirements, and AIDAR 
 
Assist Supreme Court Human 
Resource Department to continue to 
develop and refine the human 
resources database including training 
for Supreme Court staff once HR  
database is expanded and functional  
 
Assist Supreme Court’s Administration, 
Construction, and Finance 
Departments to develop and utilize  
databases to streamline court 
administrative functions in resource 
and asset allocation and management 
 
 

Spring  2013 
and ongoing 
 
 
 
 
 
 
 
 
Jan 2013– Sept 
2013 
 
 
 
 
 
Oct 2012 and 
ongoing 
 
 
 
 
 
 

RLS-F project staff 
and Supreme Court 
 
 
 
 
 
 
 
 
 
 
 
 
 

Supreme Court budgeting 
and finance staff have 
increased their capacity to  
receive and manage direct 
grants 
 
Staff of financial, 
administrative, and HR 
department personnel 
trained 
 
Develop and obtain 
functioning expanded HR 
database at Supreme Court 
 
Develop and obtain 
functioning  real and 
personal property database 
at Supreme Court 
 
 
 

 

 

Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline 
Resources/ 
Inputs 

Outputs/Results/F Indicators Targets 

Sub IR 1.1.2: Availability of quality legal education expanded  
Component 3: Capacity building of the Faculties of Law and Shar’a  
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Project Work Plan for 18-Month Performance Period (July 2012 to January 2014)  

Tasks Activities Timeline 
Resources/ 
Inputs 

Outputs/Results/F Indicators Targets 

Task 1: Continue 
implementation of the core 
curriculum for law and Sharia 
faculties 

 

Provide embedded advisors to  Kabul, Al 
Biruni, Herat, Balkh, and Nangarhar 
Universities and dedicated (although not 
“embedded”) advisor for 
Paktia/Khost/Kandahar university 
 
Organize and facilitate conference(s) to 
expand and modify Shari’asyllabi and 
develop syllabus for the law faculties core 
courses 
 
Identify, publish, and distribute additional 
materials (such as legal glossaries and 
textbooks translated to Pashto) for 
distribution to students and faculty to help 
implement new core curriculum in law and 
Sharia faculties 

Oct 2012 and 
ongoing 
 
 
 
 
Nov 2012 – Sept 
2013 
 
 
 
Jan 2013 – Oct 
2013 
 
 
 
 
 
 

RLS-F project 
staff; professors; 
deans of 
faculties; Deputy 
Minister of 
Higher Education 
 
 
 
 
 

Curricula changes implemented 
in law and Shari’a faculties 
 
Steering committee organized 
and functioning under the 
auspices of the Ministry of 
Higher Education to review and 
institute changes in law and 
Shari’a curricula 

 
At least four new core course 
textbooks are developed, or 
translated, or updated,  as well 
as printed and distributed 
 
Indicator: Number of new 
legal courses or curricula 
developed with USG 
assistance 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
12 

Task 2: Conduct Practical 
Training for Law and Sharia 
Students and Instructors 

Continue support for advocacy skills, moot 
court, clinical programs and  other practical 
skills activities, as well as legal research 
training for students and instructors; 
coordinate support with other implementers, 
including a Dari/Pashtu moot court 
competition with Annenburg School of 
Communications in Media Law  
 
Provide computer skills training, with focus on 
female participants in all-female computer 
labs 
 
Provide technical support to all legal clinic 
directors, and provide consultant fees and  
transportation costs (for student visits to 
judicial institutions) for targeted university 
legal clinics 
 
Identify university professors who can serve 
as advisors and clinic directors with particular 

Spring 2013 and  
ongoing 
 
 
 
 
 
 
 
Oct 2012 and 
ongoing 
 
 
Nov 2012 and 
ongoing 
 
 
 
 
Jan 2013 – April 
2013  

RLS-F project 
staff, faculty 
deans, 
professors, 
clinical directors; 
Global Rights; 
ILF: OSA, 
Annenburg 
School of 
Communications  
 
 

Clinical and other practical skills 
(i.e., moot court, mock trials) 
programs implemented 
 
Computer skills, legal research, 
and advocacy skills training for 
students and instructors 
 
Indicator: Percentage of 
students participating in 
practical legal course work 
that express increased 
confidence in their ability to 
enter the justice sector 

 
Indicator: Number of students 
involved in practical legal 
exercises, including legal 
clinic work, moot court 
competitions or internships 
 

 
 
 
 
 
 
 
 
+10% 
 
 
 
 
 
 
2,525 
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Tasks Activities Timeline 
Resources/ 
Inputs 

Outputs/Results/F Indicators Targets 

effort to identify females 
 
Consult with deans, faculty, and clinical 
directors to plan the Legal Education 
Symposium and other  training workshops or  
programs  to improve capacity of undertaking 
legal education initiatives such as curriculum 
and  faculty development,  practical skills 
training and administrative responsibilities  
 
Explore targeted support to further strengthen 
law libraries e.g., provision of legal resources 
and training of students on new library 
database. If feasible, re-print and utilize any 
existing Arabic language materials in 
circulation at the SC 

 
 
Feb 2013 – Sept 
2013 
 
 
 
 
 
 
Mar 2013 and 
ongoing 
 
 
 

Indicator: Number of new 
legal courses or curricula 
developed with USG 
assistance 

12 

Task 3: Support Scholarships 
and Study Abroad Programs 
 

In collaboration with law and Sharia faculty 
deans and professors, elect, and assist 
deans and professors (especially women) to 
participate in study tours and other 
scholarship and learning programs, including 
support with visa compliance; if feasible, 
support participation in study tours and other 
scholarship opportunities 
 
Develop and provide  English language 
curriculum materials and training programs, 
including exploring commercial product and 
self-study language materials 

Oct 2012 and 
ongoing 
 
 
 
 
 
 
 
Nov 2012 – Oct 
2013 

RLS-F project 
staff; USG field 
personnel, 
faculty deans, 
and professors 

 

 
Professors return study abroad 
programs and use their new 
skills to improve their teaching 
and scholarly publications 
 
Improved English skills of 
current students to enable their 
participation in future study 
abroad opportunities and to 
immediately enhance their  
legal research skills 
 

 
 
 

Task 4: Modernize Teaching 
Methodologies  
 

Work with Kabul University law and Sharia 
deans to organize and conduct a national 
workshop on the successes and challenges 
of those that have gone through ToT 
workshops on interactive / critical thinking 
skills instruction  
 
Support implementation of modern teaching 
skills with those instructors interested and 

Oct 2012 –Mar 
2013 
 
 
 
 
 
Dec 2012 and 
ongoing 

RLS-F project 
staff, Kabul 
University law 
and Sharia 
deans 
 
 

Indicator: Number of new 
legal courses or curricula 
developed with USG 
assistance 
 

 
National workshop to build 
additional interest in modern 
teaching methods among 

 
 
12 
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Tasks Activities Timeline 
Resources/ 
Inputs 

Outputs/Results/F Indicators Targets 

willing to move forward 
 

 
 

university instructors  
 
Materials distributed 
 
Training and mentoring to those 
with interest in improving their 
skills and knowledge of 
advance teaching methods 

 

Sub IR 1.1.3: Citizen Awareness of Legal Rights and Legal Processes of Judicial System Increased  
Component 4: Public Legal Outreach and Awareness through Strategic Communications   

*Task 1: Develop the Capacity 
of the Supreme Court and 
Ministry of Justice to Conduct 
Public Outreach 
 

 
 

Embed Public Legal Outreach Advisor(s)at 
the SC and  MOJ 
 
Conduct national and regional seminars to 
educate and motivate the Supreme Court and 
MOJ’s outreach staff on the necessity and 
benefits of intensive outreach. including a 
one-week long seminar for SC public 
outreach staff 
 
Continue to work with MOJ to discuss 
initiatives that support the implementation of 
the MOJ’s National Legal Awareness 
Strategy (NLAS)  trainings 
 
Deliver advanced training on print and 
graphics design, web development, social 
media, production and editing techniques, 
etc. 
 
Publicize important cases that improve 
access to justice including anti-corruption 
cases where public officials are prosecuted or 
cases that promote human rights or women’s 
rights 

Oct  2012and 
ongoing 
 
Dec 2012 – May 
2013 
 
 
 
 
 
Dec 2012 – Aug 
2013 
 
 
 
Oct 2012 – July 
2013 
 
 
 
Dec 2012 – Oct 
2013 

Supreme Court 
and Ministry of 
Justice, with 
support provided 
by RLS-F project 
staff, and local 
NGOs, media 
outlets, and 
partner 
organizations  
 
 
 
 
 
 
 

Embed Public Legal Outreach 
Advisor(s)at the SC and MOJ 
 
Conduct national and regional 
public awareness seminars 
 
Train SC and  MOJ staff on 
designing, coordinating, and 
implementing effective public 
legal outreach campaigns 
 
Publicize important cases that 
improve access to justice 
including anti-corruption cases 
where public officials are 
prosecuted or cases that 
promote human rights or 
women’s rights 
 
Indicator: Level of awareness 
of legal rights expressed by 
targeted beneficiaries 

 
Indicator: Percentage of the 
population reached by 
campaigns supported by USG 
to foster public awareness 
and respect for rule of law 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Very aware 
 
 
 
19.5% 

*Task 2: Provide Equipment 
and Technical Assistance to 
Cement Afghan Government 

Continue the assistance of Embedded 
Advisors to develop print production skills at 
the MOJ and SC with cooperation from the 

Oct 2012 – Oct 
2013 
 

Supreme Court 
and Ministry of 
Justice; RLS-F 

Training and mentoring on 
implementing effective print 
campaigns is conducted for SC  
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Tasks Activities Timeline 
Resources/ 
Inputs 

Outputs/Results/F Indicators Targets 

Institutions’ Capacity to 
Conduct Effective Print 
Campaigns 

 

ministries  
 
Conduct intensive 30-day trainings at each 
institution in order to enhance the capacity of 
respective outreach staff to implement 
effective print campaigns with focus on 
materials for low literacy populations 
 
Support Supreme Court and MOJ to produce 
and distribute 1,000,000 legal awareness 
publications each, such  bulletins, flyers, 
pamphlets, and newsletters 
 
Provide the MOJ with limited equipment 
support such as computers, printers, internet 
USBs, and graphics software 

 
 
Nov 2012 – Aug 
2013 
 
 
 
 
Oct 2012 – Oct 
2013 
 
 
 
 
Oct 2012 – Aug 
2013 

project staff and 
local NGOs, 
media outlets, 
and partner 
organizations; 
and USG field 
staff input 
 
 
 

and MOJ public outreach staff 
 
1,000,000 total legal awareness 
print publications are produced 
and distributed through public 
legal outreach campaigns with 
SC and MOJ 
 

*Task 3: Build Capacity of 
Afghan Institutions to 
Produce Popular Radio and 
TV Programs Positively 
Portraying the Justice System 
and Women 

Support Supreme Court and MOJ to carry out 
additional concept development for radio and 
television programs 
 
Provide advanced, refresher training to 
Supreme Court media and public outreach 
staff on use of studio equipment 
 
Assist with planning and production of radio 
and TV programming, including production of 
engaging and entertaining programs, PSAs, 
mini-documentaries, etc. 
 
Assist MOJ to broadcast new rule of law 
and/or assist in rebroadcasting of the MOJ’s 
option year  justice-themed radio and TV 
programming 
 
Conduct monitoring and evaluation 
mechanisms such as Q10™ surveys 

Nov 2012 – May 
2013  
 
 
Jan 2013 – Aug 
2013 
 
 
Jan2013 – Sept 
2013 
 
 
 
Jan 2013 – Nov 
2013 
 
 
Oct 2012  and 
ongoing  

SC and MOJ , 
with support 
provided by RLS-
F project staff, 
including the 
Radio/TV 
Entertainment 
Advisor, 
Embedded 
Public Legal 
Outreach 
Advisors, and 
local NGOs and 
media outlets; 
and  USG field 
staff  
 
 
 
 

Indicator: Number of print 
publications, radio and 
television programs, and 
other outreach materials 
produced and disseminated 
through legal outreach 
campaigns 

 
Refresher training provided to 
SC media and public outreach 
staff on the use of the Court’s 
studio equipment 
 
Two new radio programs 
produced and broadcast 
 
Two new television programs 
produced and broadcast 
 
Q10™ and other monitoring and 
evaluation mechanisms utilized 
to gauge effectiveness of public 
outreach campaigns 
 
Indicator: Level of awareness 

1,000,000 
Print 
Publications 
 
4 TV & Radio 
Programs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Very aware 
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of legal rights expressed by 
targeted beneficiaries 
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